COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2003

ESTI MATE SUMVARY 10: 07: 22
CONTI D C13355 ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 13355-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0 DAYS TIVE ALLOW 60 WORK DAYS
SH 177, ARAPAHCE TO BELLEVI EW PERCENT TIME: 101.67 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. STA 177A-003
SH 177, ARAPAHOE TO BELLEVI EW
NAMVE OF ROAD: UNI VERSI TY BLVD
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 10/ 30/ 2003 DATE TI ME STARTED 01/31/2003
10100 DALLAS STREET DATE LET 12/ 12/ 2002 DATE WORK BEGAN
DATE AWARDED 12/ 24/ 2002 DATE TI ME SToPPED 10/30/2003
DATE CONTRACT EXECUTED  01/09/2003 DATE ACCEPTED 10/ 30/ 2003
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 01/ 31/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 860, 192. 29 PARTI Cl PATI NG $ 812, 771. 87 $ 26,611.52
AWARD PRQJECT AMT: $ 873, 294. 23 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 94. 49% TOTAL EARNI NGS 812, 771. 87 26,611.52
FUNDS AVAI LABLE: $ 47,420. 42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 812, 771. 87 26, 611. 52
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,823.71 -239.58
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 803, 948. 16 26,371.94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANVOUNT DUE 803, 948. 16 26,371.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26,371.94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13355- BI D ESTI MATE RUN 11/ 13/ 2003
PRQJECT STA 177A-003 ESTI MATE NO 0004 10: 07: 22

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY BID | TEMS
0005 202-00200 REMWAL OF S| DEWALK 291. 000 242.000
sy 49. 000 637. 00
13. 00000 291. 000 3, 783. 00
0010 202-00203 REMOVAL OF CURB AND GUTTER 425. 000 315. 000
LF 110. 000 550. 00
5. 00000 425.000 2,125. 00
0015 202-00220 REMOVAL OF ASPHALT NAT 12. 000 0. 000
sy 0. 000 0. 00
14. 00000 0. 000 0. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 76, 326. 000 76, 876. 000
sy -550. 000 -550. 00
1. 00000 76, 326. 000 76, 326. 00
0025 202-00810 *REMOVAL OF GROUND SI GN 14. 000 14.000
EACH 0. 000 0. 00
31. 00000 14.000 434. 00
0030 202-00821 *REMOVAL OF SI GN PANEL 10. 000 10. 000
EACH 0. 000 0.00
11. 00000 10. 000 110. 00
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 150. 000 150. 000
LF 0. 000 0. 00
6. 00000 150. 000 900. 00
0040 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0. 000 0.00
160. 00000 3.000 480. 00
0045 202-04005 *CLEAN VALVE BOX 63. 000 63. 000
EACH 0. 000 0. 00
52. 00000 63. 000 3, 276. 00
0050 203-01597  POTHOLI NG 16. 000 0. 000
HOUR 16. 000 2, 480. 00
155. 00000 16. 000 2, 480. 00
0055 208-00050  STORM DRAIN | NLET PROTECTI ON 15. 000 15. 000
EACH 0. 000 0. 00
210. 00000 15. 000 3, 150. 00



CONTI D C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13355- Bl D ESTI MATE RUN 11/ 13/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0004 10: 07: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 210-01001  *MODI FY FENCE 158. 000 158. 000
LF 0. 000 0.00
3. 60000 158. 000 568. 80
0065 210-04010  ADJUST MANHOLE 70. 000 70. 000
EACH 0. 000 0.00
280. 00000 70. 000 19, 600. 00
0070 210-04050  ADJUST VALVE BOX 126. 000 126. 000
EACH 0. 000 0.00
170. 00000 126. 000 21, 420. 00
0075 212-00006  *SEEDI NG ( NATI VE) 0. 150 0. 150
ACRE 0. 000 0.00
4, 000. 00000 0. 150 600. 00
0080 213-00003  *MJLCH NG (WEED FREE) 0. 150 0. 150
ACRE 0. 000 0.00
3, 200. 00000 0. 150 480. 00
0085 213-00061  *MJLCH TACKI FI ER 23. 400 23. 400
LB 0. 000 0.00
3. 10000 23. 400 72.54
0090 306-01000  RECONDI TI ONI NG 429. 000 429. 000
5% 0. 000 0.00
2..00000 429. 000 858. 00
0095 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 28. 220 8. 000
TON 20. 220 1,213. 20
60. 00000 28. 220 1, 693. 20
0100 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8, 939. 270 9, 058. 260
TON -125. 000 -5, 250. 00
42. 00000 8, 933. 260 375, 196. 92
0105 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING) 2, 358. 000 2, 408. 000
GAL -50. 000 -50. 00
1. 00000 2, 358. 000 2, 358. 00
0110 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 276. 000 276. 000
LF 0. 000 0.00

15. 00000 276. 000 4, 140. 00



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13355- Bl D ESTI MATE RUN 11/ 13/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0004 10: 07: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
0120 606-02005 *END ANCHORAGE ( FLARED) 2. 000 2.000
EACH 0. 000 0.00
1, 350. 00000 2.000 2, 700. 00
0125 608-00000 CONCRETE S| DEWALK 477.000 428. 000
5% 49. 000 1, 519. 00
31. 00000 477.000 14, 787. 00
0130 608-00010 CONCRETE CURB RAMP 67. 400 67. 400
sy 0. 000 0.00
140. 00000 67. 400 9, 436. 00
0135 609-21020 CURB AND GUTTER TYPE 2 (SECTION I|-B) 425. 000 315. 000
LF 110. 000 1, 760. 00
16. 00000 425. 000 6, 800. 00
0140 612-00001  *DELI NEATOR (TYPE 1) 13. 000 13. 000
EACH 0. 000 0.00
13. 00000 13. 000 169. 00
0145 612-00003  *DELI NEATOR (TYPE 111) 2.000 2.000
EACH 0. 000 0.00
16. 00000 2.000 32.00
0150 614-00011  *SI GN PANEL (CLASS I) 113. 300 113. 300
SF 0. 000 0.00
16. 00000 113. 300 1, 812. 80
0155 614-00012  *SIGN PANEL (CLASS I1) 72. 000 72. 000
SF 0. 000 0.00
18. 00000 72.000 1, 296. 00
0160 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 141. 000 141. 000
LF 0. 000 0.00
26. 00000 141. 000 3, 666. 00
0165 614-72872  *LOOP DETECTOR (M CRO TYPE) 102. 000 6. 000
EACH 0. 000 0.00
315. 00000 6. 000 1, 890. 00



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13355- Bl D ESTI MATE RUN 11/ 13/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0004 10: 07: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0170 614-72875 *LOOP DETECTOR W RE 1, 441. 000 1, 441. 000
LF 0. 000 0.00
1. 80000 1, 441. 000 2,593. 80
0175 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0180 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
4,000. 00000 0. 000 0. 00
0185 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 18, 216. 000 16, 054. 000
SF 2,162. 000 3,134.90
1. 45000 18, 216. 000 26, 413. 20
0190 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 292. 200 280. 000
GAL 12. 200 353. 80
29. 00000 292. 200 8, 473. 80
0195 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 202. 000 1, 202. 000
SF 0. 000 0.00
8. 30000 1, 202. 000 9, 976. 60
0200 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
13. 00000 0. 000 0. 00
0205 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 560. 000 1, 560. 000
( XWALK- STOPLI NE o 0. 000 0. 00
8. 30000 1, 560. 000 12, 948. 00
0210 630-00000 *FLAGG NG 1, 369. 500 1, 189. 500
HOUR 175. 500 3,510. 00
20. 00000 1, 365. 000 27, 300. 00
0215 630-00003  *UNI FORVED TRAFFI C CONTROL 52. 000 52. 000
HOUR 0. 000 0.00
57. 00000 52. 000 2, 964. 00
0220 630-00007 *TRAFFI C CONTROL | NSPECTI ON 55. 000 36. 000
DAY 4. 000 320.00
80. 00000 40. 000 3, 200. 00



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13355-BI D ESTI MATE RUN 11/ 13/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0004 10: 07: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 630-00012  *TRAFFI C CONTROL MANAGEMENT 55. 000 46. 000
DAY 9. 000 3, 150. 00
350. 00000 55. 000 19, 250. 00
0230 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 14. 400
EACH 1. 600 160. 00
100. 00000 16. 000 1, 600. 00
0235 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 27. 000
EACH 3. 000 330. 00
110. 00000 30. 000 3, 300. 00
0240 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 3. 600
EACH 0. 400 56. 00
140. 00000 4. 000 560. 00
0245 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 40. 000 36. 000
SFE 4. 000 84. 00
21. 00000 40. 000 840. 00
0250 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 3. 600
TYPE
) EACH 0. 400 680. 00
1, 700. 00000 4. 000 6, 800. 00
0255 630-80359  *PORTABLE MESSAGE SI GN PANEL 68. 000 73. 000
DAY -5.000 -700. 00
140. 00000 68. 000 9, 520. 00
0260 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 0. 000
EACH 40. 000 3, 000. 00
75. 00000 40. 000 3, 000. 00
0265 630-80380  *TRAFFI C CONE 375. 000 337. 500
EACH 37. 500 600. 00
16. 00000 375. 000 6, 000. 00
0270 630-80520  *MOBI LE PAVEMENT NMARKI NG ZONE 4. 000 0. 000
DAY 4. 000 2, 080. 00
520. 00000 4. 000 2, 080. 00
0275 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13355- Bl D ESTI MATE RUN 11/ 13/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0004 10: 07: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0280 700-70020 F/A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70025  F/ A QUALITY | NCENTI VE PAYMENT -13, 035. 050 - 13, 035. 050
FA 0. 000 0.00
1. 00000 -13, 035. 050 -13, 035. 05
0295 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70035 F/ A ROADWAY SMOOTHNESS -1,832.110 -1,832. 110
FA 0. 000 0.00
1. 00000 -1,832. 110 -1,832. 11
0390 210-01140 RES GDRAIL TY 4 MCR LINE I TEM # 1 525. 000 525. 000
LF 0. 000 0. 00
4. 75000 525. 000 2,493.75
0395 629-01031  SURVEY MONUMENT (TY 3A) 0. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0400 629-01005  SURVEY MONUNENT (TY 5) 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0405 629-01210  ADJUST MONUMENT BOX 2.000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0410 900-00010  ADDED | TEM ( HOUR)/ ADDI TI ONAL CONSTRUCTI ON SURVEY! NG 2. 500 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 786, 586. 67 $ 19,067.90$% 748, 886.25



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13355-BI D ESTI MATE RUN 11/ 13/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0004 10: 07: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. F-17-AA
0305 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 550. 000 0. 000
5% 550. 000 550. 00
1. 00000 550. 000 550. 00
0310 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 45. 000 0. 000
TON 45. 000 1, 890. 00
42. 00000 45. 000 1, 890. 00
0315 403-34741  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0320 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 26. 000 0. 000
GAL 26. 000 26. 00
1. 00000 26. 000 26. 00
0325 420-00500  GEOTEXTI LE ( PAVI NG 550. 000 550. 000
5% 0. 000 0.00
4. 00000 550. 000 2, 200. 00
0330 601-03040 CONCRETE CLASS D (BRI DGE) 29. 000 29. 000
cy 0. 000 0. 00
370. 00000 29. 000 10, 730. 00
0335 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 1, 520. 000 1, 520. 000
LB 0. 000 0.00
2. 00000 1, 520. 000 3, 040. 00
CAT 0300  CURRENT AMT $ 18, 436. 00 $ 2,466.00 % 18, 436. 00
CAT NO0301 STRUCTURE NO F-17-AC
0340 202-00246 REMOVAL OF ASPHALT MAT (PLANI NG) (SPECI AL) 520. 000 520. 000
sy 0. 000 0. 00
6. 00000 520. 000 3, 120. 00
0345 202-00504 REMOVAL OF EXPANSI ON DEVI CE 268. 000 268. 000
LF 0. 000 0.00
21. 00000 268. 000 5, 628. 00
0350 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 80. 000 0. 000
TON 80. 000 3, 360. 00
42. 00000 80. 000 3, 360. 00



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13355- Bl D ESTI MATE RUN 11/ 13/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0004 10: 07: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE NO. F-17-AC
0355 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 24. 000 0. 000
GAL 24. 000 24.00
1. 00000 24. 000 24.00
0360 515-00120 *WATERPROOFI NG ( MEMBRANE) 520. 000 520. 000
sy 0. 000 0.00
8. 20000 520. 000 4,264. 00
0365 518-01002 BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 268. 000 268. 000
LF 0. 000 0.00
90. 00000 268. 000 24, 120. 00
0370 700-70035 F/ A REBUI LD PORTI ONS OF PRESENT STRUCTURE 1, 693. 620 0. 000
F A 1, 693. 620 1, 693. 62
1. 00000 1, 693. 620 1, 693. 62
CAT 0301  CURRENT AMI $ 42,209.62 $ 5,077.62$ 42,209. 62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 250
EACH 0. 000 0.00
7, 500. 00000 0. 250 1, 875. 00
0380 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0. 250
EACH 0. 000 0.00
5, 000. 00000 0. 250 1, 250. 00
0385 620-00020  SANI TARY FACI LI TY 1. 000 0. 250
EACH 0. 000 0.00
460. 00000 0. 250 115. 00
CAT 0400  CURRENT AMI $ 12, 960. 00 $ 0.00$% 3, 240. 00

PRQJECT TOTAL CURRENT AMI $  860,192.29% 26,611.52% 812,771.87



